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1435 Garrison St. Suite 100
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22-Jul 23-Jul

-

21-Jul

E-Mail Address

Jan.Christner@westonsolutions.comJan Christner

24-Jul 25-Jul

WEATHER CONDITIONS

Position

Additional START

Name

Project Title / Location Dates of Report Report No.

4
0001/1306-07

7/22/2014 - 
7/23/2014

Project Manager

EPA Region 8 Start IV Contract

Rico Argentine St Louis Tunnel

Trade / Work Performed

-

AM: Sun/Wind (50s)

PM: Sun/Wind (80s)

Name

AM: Sun/Wind (50s)

PM: Sun/Wind (80s)

Weston Solutions

Field Team Lead Elliott Petri Elliot.Petri@westonsolutions.com 719-216-2754

PRP CONTRACTORS/LEAD PERSONNEL/START FIELD STAFF

Company

- Safety Meeting Topic on 7/22: Hydration and heavy equipment awareness.

Description of Health & Safety Actions Taken Today / Safety Inspections Conducted

HEALTH & SAFETY

START PERSONNEL

Quality - Repository

Andre Sobolewski

Elliott Petri

WEEKLY REPORT
Contract No./TDD

EP-S8-13-01

505-269-1925

Phone No.

Bradley Florentin AMEC Quality - Wetlands

Oversight

26-Jul

Management
Wetlands/Repository Construction

Ben Loomis Anderson Engineering

- Excavation of foundations finishing 7/23/2014
- Excavation of soil begun, being stock piled on the southern end of repository footprint until screening equipment arrives (scheduled 
for 7/24/14)
- Roadway Realignment and Buried Utility
   + Drying cell materials have been scraped back and stockpiled west of new road alignment
   + Surveying stakes set for roadway and utilities
   + Schedule for roadway now aligns with construction of utility corridor

- Excavation of foundations finishing 7/23/2014
- Excavation of soil begun, being stock piled on the southern end of repository footprint until screening equipment arrives (scheduled 
for 7/24/14)
- Roadway Realignment and Buried Utility
   + Drying cell materials have been scraped back and stockpiled west of new road alignment
   + Surveying stakes set for roadway and utilities
   + Schedule for roadway now aligns with construction of utility corridor

USA EnvironmentSteve Grice

- Previous settling pond between pond 18 and DR-3 flume has had all solids removed and transferred to drying cell 3.

DEMONSTRATION WETLAND

POND SOLIDS REMOVAL

Sue Walston AMEC

Quality - Pilot Wetlands Material StockpileAMEC

REPOSITORY/SOLIDS MANAGEMENT
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Project Title / Location Dates of Report Report No.

4
0001/1306-07

7/22/2014 - 
7/23/2014

EPA Region 8 Start IV Contract

Rico Argentine St Louis Tunnel

WEEKLY REPORT
Contract No./TDD

EP-S8-13-01

- Mobilized on 7/21; demobilized on 7/24
- Moving existing lead repository fence for haul road loop realignment.

ADIT HYDRAULIC CONTROLS
- No work ongoing.

MINE WORKINGS
- No work ongoing.

- Horizontal Wetland Treatment Train
   + Pilot wetland material stockpiled for use in demonstration wetlands on 7/23/14, overseen by Andre Sobolewski (AMEC)
   + Piping between features is installed
   + Settling Basin 1: Liner placed - testing of all liners still to be conducted
         - Estimate installing floating baffle anchor posts, baffles, and HDPE balls by 8/1
   + SF Wetland: Liner installed - testing still needs to be conducted
         - Topsoil placement on hold during pipe installation under haul road, anticipated 7//24/14
   + HSSF Wetland: Liner Installed - matrix materials were rejected due to not meeting spec, delivery anticipated 7/25/14
   +  Aeration Channel - Liner installed
   + Rock Drain - Liner installed
 - VF Biotreatment train:
   + Settling Basin 2: Liner installation beginning 7/24/14
   + Biotreatment cell: pond solids removed from area, grading ongoing
         - Piping from cell to pond 18 is being installed 7/23 - 7/24/14
- Pond 18 bypass:
   + Diversion box is placed
   + Piping from headgate to diversion box not installed - anticipated to be rescheduled for later in plan

SAMPLING
- AMEC sampling pilot wetlands media after excavation for demonstration wetlands inoculation material and rock drain material.

GENERAL SITE WORK/MISCELLANEOUS ACTIVITIES
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Weston Solutions, Inc
1435 Garrison St. Suite 100
Lakewood, CO 80215
Phone: 303-729-6100
Fax: 303-729-6101

Photo 1 Photo 2

Photo 3 Photo 4

Road realignment area looking northwest, drying cell 
materials stockpiled west of realignment.

Excavating pilot wetland materials for use in 
Demonstration Wetlands.

Demonstration wetland progress looking south from 
laydown area.

Repository progress looking north. Excavator is removing 
remaining foundations from area and stockpiling excavated 
soil for screening on southern end of repository footprint.

Rico Argentine St Louis Tunnel

Photographer: Elliott Petri

DAILY PHOTO LOG

3.5-Inch Width or 2.63-Inch Height

DAILY PRODUCTION & QUALITY CONTROL REPORT
Contract No./TDD Project Title / Location Day of Report Report No.

EP-S8-13-01 EPA Region 8 Start IV Contract 7/22/2014 - 
7/23/2014

4
0001/1306-07
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